
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14587-13-000-1

Estimate Summary By Project

Estimate Number: 0009

08/08/2014

Contract Location: Time Allowed:

H.A. JONES ELEMENTARY SCHOOL

 

Contractor:

SOUTHEASTERN SITE DEVELOPMENT, INC. Date Let:

14 EAST GORDON RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NEWNAN GA 30263-2214 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

UNITED STATES SURETY COMPANY (MD)

09/20/2013

10/04/2013

10/23/2013

10/30/2013

11/13/2013

06/27/2014

00/00/0000

244 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 05   

Elapsed Calender Days:

Percent Time: 98.77

241 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$342,268.34

$342,268.34

$50,564.53

85.23%

Counties:

Haralson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009448      $342,268.34 $342,268.34 $50,564.53 85.23% $8,123.19

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14587-13-000-1

Estimate Summary By Project

Estimate Number: 0009

08/08/2014

Project Number: 0009448      H.A. JONES ELEMENTARY SCHOOL - SAFETY IMPROVEMENTS

 

0009448                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $291,703.81 $283,580.62 $8,123.19

Non-Participating $0.00 $0.00 $0.00

Total Earnings $291,703.81 $283,580.62 $8,123.19

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $291,703.81 $283,580.62 $8,123.19

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $291,703.81 $283,580.62

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $8,123.19

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14587-13-000-1

Estimate Summary By Project

Estimate Number: 0009

08/08/2014

Project Number 0009448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .972

 13064.840 .028

0009448

 

1.000 $365.82 $13,064.84

Category Amount: $365.82 $13,064.84

Category Number: 0020 EROSION CONTROL

0032 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,897.000 5,147.000

 2.520 .000

 

 

5,147.000 $.00 $12,970.44

Category Amount: $0.00 $12,970.44

Category Number: 0010 ROADWAY

0040 441-0104     CONC SIDEWALK, 4 IN SY  2,429.000 2,543.726

 23.300 .000

 

 

2,543.726 $.00 $59,268.82

0099 441-0748     CONCRETE MEDIAN, 6 IN SY  35.000 40.693

 38.030 .000

 

 

40.693 $.00 $1,547.55

0100 441-4020     CONC VALLEY GUTTER, 6 IN SY  144.000 152.481

 35.860 .000

 

 

152.481 $.00 $5,467.97

0110 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  57.000 85.000

 103.750 .000

 

 

85.000 $.00 $8,818.75

0115 999-3900     TESTING - RECTANGULAR RAPID BEACON ASSEMBLYLS  1.000 .000

 1955.520 1.000

 

 

1.000 $1,955.52 $1,955.52



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14587-13-000-1

Estimate Summary By Project

Estimate Number: 0009

08/08/2014

Project Number 0009448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0120 999-3975     TRAINING - RECTANGULAR RAPID BEACON ASSEMBLYLS  1.000 .000

 3693.770 1.000

 

 

1.000 $3,693.77 $3,693.77

Category Amount: $5,649.29 $80,752.38

Category Number: 0020 EROSION CONTROL

0135 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  180.000 438.750

RAW CHECK DAM 4.300 146.250

 

 

585.000 $628.88 $2,515.50

0140 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  8.000 1.500

 549.340 .500

 

 

2.000 $274.67 $1,098.68

Category Amount: $903.55 $3,614.18

Category Number: 0010 ROADWAY

0180 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  273.000 382.000

 13.450 .000

 

 

382.000 $.00 $5,137.90

Category Amount: $0.00 $5,137.90

Category Number: 0020 EROSION CONTROL

0183 700-9300     SOD SY  8,400.000 3,136.142

 4.460 270.075

 

 

3,406.217 $1,204.53 $15,191.73

0200 167-1500     WATER QUALITY INSPECTIONS MO  7.000 8.000

 488.890 .000

 

 

8.000 $.00 $3,911.12

Category Amount: $1,204.53 $19,102.85



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14587-13-000-1

Estimate Summary By Project

Estimate Number: 0009

08/08/2014

Project Number 0009448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0210 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  41.000 65.296

 5.440 .000

 

 

65.296 $.00 $355.21

Category Amount: $0.00 $355.21

Project Total Amount: $8,123.19 $291,703.81


